

### **3. PROJECT MANAGEMENT**

**Category Purpose:**

- Identify the requirements, risks and timing associated with managing a project through all phases of Nissan Product Quality Procedure (NPQP).

**Element Activity:**

- 3.1 Identification of Project Team
- 3.2 Project Planning and Production Preparation Monitoring
- 3.3 Project Risk and Concern Management